IEM Planned Approach

2012 - 2013	Jan- Mar 2014	Apr-Aug 2014	Sep-Dec 2014

Process

- Train, Deploy and Roll-Out to UFIT
- UFF EPP Taskforce & POC
- Process Design
- Campus Involvement/Deployment
- CTS Production Support

Tooling

- Requirements
- Tool Procurement
- Tool Installation
- Vendor Tool Evaluation
- Monitoring

Communications

- UFIT Project Team Communications
- EPP Recommendation
- UF IT Campus Director Communications
- SIAC Communications