
IFAS Computer Coordinators - Active Directory Sub-Committee


Wednesday, January 21, 2004 2:00 PM - 5:00 PM

Entomology Small Conference Room (Bldg. 970 - Rm 1012)

AGENDA

I. Update on UF AD implementation

II. Finalize IFAS AD People OU structure and naming

III. Status of IFAS "test" admin accounts for UFAD 
a. IFAS Administrative accounts
b. Discuss tasks, roles, scope for IFAS and sub-unit administration

IV. Revise timeline for IFAS AD implementation
a. Stated goal for completion of migration is 12/31/04

b. ID barriers to implementation

i. Domain controller security requirements

ii. Budget & staffing


c. Revise goals & milestones for planning, development & testing, migration

i. Environment Enumeration

ii. Budget planning

iii. User & Resource OU structure and environment

iv. Test environment / migration status

v. Operational standards, policies, & procedures

vi. Documentation

vii. Migration


V. UF AD Test Environment
a. IFAS test servers

VI. Committee Assignments

a. Presentation to Department Heads - K. Hill


VII. Next Meeting


VIII. Adjourn


