
Active Directory Sub-Committee Minutes


Thursday, August 12, 2004 2:00 PM - 4:00 PM

Room 1306 – Fifield Hall

I. AD Policy

a. IFAS OU Administrative Design Agreement passed by ITPAC


II. AD Implementation

a. What it means to be co-managed or unit-managed

i. UFAD applications and services
ii. Service descriptions
iii. Anything that relies upon domain admin rights need to be re-permissioned to a UFAD group.

· Units must decide if they are going to be united managed or co-managed by the 16th of August.  This is necessary for delegations and to move forward with the project.  Logons, GPOs and web apps will be created.

· Discussion of moving between unit and co-managed – No changes will be made between 8/16/04 and the beginning of next year

· There will be an IFAS level GPO but it will be hidden from the Unit managed OUs this facilitates quick changes that can be applied one time

b. AD changes made:

i. Login scripts conversion from kixtart to vbscipt

ii. The setting “Accounts:  Rename administrator account” has been set to MrAdmin.

iii. IF-IFAS Global computer was renamed to IF-Co-Managed Computer

iv. IF-IFAS-IT-Managed merged into IF-Co-Managed Computer

v. IF-IFAS Global User was renamed to IF-Co-Managed User

· Unit Admin can not delete a GPO but can unlink it.

· Permissions are not fully delegated on the people side

· No more GPOs are expected until after the conversion, we’ll keep things as is

c. Training Lab setup

i. Windows XP and Windows 98 Builds

ii. IF-LSP-LAB01-IF-LSP-LAB05 will available for testing remotely

IF-LSP-LAB06 through lab10 are for Chris’s testing of Migration 

IF-LSP-LAB11 through lab15 are open for use

III. IFAS migration timeline

a. Timeline update 

· Aug 16 – Updates for 98 machines put in logon script

· Aug. 16 – Choose between Unit and Comanaged

· Aug 30 – IFASDOM lockdown no new accounts created

· Sept 3rd No IFASDOM/GL accounts added

· Sept 27th IFASDOM on campusmigrated

· Oct 1 New Exchange brought online

· Exchange DOWN Labor Day weekend

b. Ordering and deployment schedule

i. DCs

ii. Multi-purpose servers

· All DC’s will be ordered 8/13 and deployed Oct 22 to the District Support

· WAN Links will all be set up with the VPN by Oct 1

· Campus DC’s are located at the DataCenter

c. Critical issues and dates

i. IFASDOM account lockdown

ii. Claiming of groups for migration

iii. Autogroups

iv. User provisioning and deprovisioning

v. Windows 9X updates for AD

· All groups need to be claimed by Aug 30.

· Maintaining integrity of account activity still needs to be addressed.  Tom will look into what has already been done. Chris will talk to Dan about the extreme importance of this issue

IV. Committee Assignments 

· None

V. Other Business

· Campus agreement – Still waiting downloads will be available to authorized IT persons.  

· Windows 95 WILL NOT be included in the migration it is not supported by MS.

Closing
Ajourn 4:05pm 
Next Meeting August 68


