
Marshall’s plan for migrating the web sites form web01 to web. This we consist of about 3 steps. First step is planning and testing. Second is data/IIS move. Third is Fixing of issues.


Planning and Testing will consist of these simple steps.

Pre Requirements

1) Find a way to get a text file of the entire current server ID’s for the sites on WEB01.

2) Create [The Process]

3) Create an e-mail notifying user as to what to expect.
4) [The Process] will need to accomplish X things, 1] Need to move the IIS information, 2] move the actually web data, 3] move the FPSE data (extend), 4] set the server information (IP:port:[dev-header]).
5) What will [The Process] break?

6) Notify users with said e-mail.

Action

1) Monday at 5am come in and start the process with server ID 1 on WEB01, till you reach 7am. At which time stop and make sure the service is killed, and the service started.

2) Repeat and rinse till WEB01 is complete. 
3) When WEB01 is complete do steps 1 and 2 for WEB02.


